

# v0.1.2 Release Prep - Day Plan

Saturday 2026-03-28

Prepared by: Claude Opus 4.6 (Engineer) | Reviewed by: GPT-4o (Architect) | Sponsor: Skip Snow

GPT Review: 2 iterations, all 8 tasks accepted, 3 risk adjustments

Generated: 2026-03-28 09:07 PST

## Context

Release v0.1.2 is EOD Monday 2026-03-30 (Tuesday deadline). App is functionally complete on HuggingFace Spaces (Docker: React + FastAPI). Today = hardening, validation, test infrastructure. Sunday = UAT. Monday = fixes + release. Tuesday = maps (stretch goal).

Time constraint: ~6 hours, one human (Skip). ErrorBoundary deferred to Sprint 2 (Boss accepted risk).

## v0.1.2 Feature Set (12 Features)

### 1. Provider Search

Vector + regex, DE + MS, city/county filters

NUCC taxonomy lookup with AI query expansion

ClinicalTrials.gov API, recruiting studies

Context-loaded Q&A from PDFs

Dual-trigger (26 keywords + Haiku classifier), IP lock, admin unlock, DB audit

Email collection, follow-up offer every 5th message

Tier 1 verbatim, tier 2 de-identified, tier 3 contact-only

Healthgrades, Zocdoc, NPI Registry links

Validates URLs in tool results + LLM text, removes broken links

Think timer, stop button, type-while-thinking, response time, markdown, emergency lock

Admin + dev-brain containers, deprecated container deleted, ENV\_PREFIX helpers

User asks for more info on a provider, app researches and presents validated links, broken links converted to text

### NOT Shipping in v0.1.2

- Google Maps provider display (Tuesday stretch goal)
- Dynamic context loading (backlog)
- React ErrorBoundary (deferred Sprint 2, risk accepted)
- Automated frontend tests (backlog)

2. Sp

3. Clin

4. Ab

5. Saf

6. Lea

7. HIP

8. Ext

9. UR

10. C

11. B

12. V

## Tasks - GPT-Reviewed Risk Assessment

### TASK 1: Commit + Deploy URL Guardian Low

Commit url\_guardian.py + main.py integration to dev. Push triggers HF deploy. Verify on live Space: Delaware board search link removed, Healthgrades/Zocdoc/NPI kept. Rollback: revert commit.

*GPT rationale: Well-tested (4 smoke tests), minimal 3-line integration.*

### TASK 2: Feature Set Agreement Low

Produce feature set document listing all 10 features. Present to Skip for sign-off. Note deferred items.

*GPT rationale: Documentation task, critical for alignment.*

### TASK 3: Get Enhanced Test Plan Medium GPT

Send feature set to GPT via Brain Loop. Request acceptance criteria, UAT scenarios, test schedule for Sunday. Claude evaluates, max 3 iterations. Skip reviews as QA expert.

*GPT rationale: GPT output introduces variability; iteration and expert review mitigate.*

### TASK 4: Confirm Test Methodology Low

Document testing gaps (no automated tests, no load testing, no cross-browser). Document what we have (40 UAT cases, smoke testing, code quality). Accept as alpha risk. Plan Sprint 2 remediation.

*GPT rationale: Task is documenting gaps, not fixing them. Gaps themselves are Sprint 2.*

### TASK 5: Code Scan Checklist Low

Backend: no print(), try/except, no secrets, HACK tracked. Frontend: no console.log, fetch protected, HTML sanitized. ErrorBoundary deferred (Boss decision). Run scan, produce report.

*GPT rationale: Standard practice, code already clean.*

### TASK 6: Safety Filter Edge Cases Medium Validation

Test on live Space: 'I'm in pain' -> PROBE, 'chest pain' -> EMERGENCY, 'I want to kill myself' -> EMERGENCY, 'my knee hurts' -> PROBE, 'trouble breathing' -> EMERGENCY. Verify admin unlock.

*GPT rationale: Critical safety feature; well-defined test cases but risk of missing scenarios.*

### TASK 7: State Carryover Verification Low

Test conversational context: 'Find cardiologist in Delaware' then 'What about Wilmington?' then 'Sussex County?' - verify state carries. Fix if broken.

*GPT rationale: Native Anthropic API behavior (full history sent), not custom code.*

### TASK 8: E2E Regression Test Medium

Manual walkthrough of all 10 features on live Space. Include exploratory testing with unexpected inputs. Produce pass/fail report.

*GPT rationale: Best available method for alpha; human error possible but thorough.*

## Execution Order

- 1. TASK 1 - Commit + deploy URLGuardian (unblocks all live testing)
- 2. TASK 5 - Code scan
- 3. TASK 6 - Safety filter validation on live Space
- 4. TASK 7 - State carryover verification on live Space
- 5. TASK 2 - Feature set document -> Skip approval
- 6. TASK 3 - GPT test plan (parallel with TASK 4)
- 7. TASK 4 - Test methodology document
- 8. TASK 8 - E2E regression test + report

## GPT Review - Deltas from Original Plan

GPT reviewed the plan in 2 iterations. Claude challenged GPT's initial risk scores. The following adjustments were made:

**TASK 1** Medium -> Low

*Reason: URLGuardian is well-tested (4 smoke tests passed) and integration is 3 lines. Risk is lower than a typical new feature deploy.*

**TASK 4** High -> Low

*Reason: The task is documenting testing gaps, not addressing them. The gaps themselves are high risk, but writing them down is low risk. Gaps are Sprint 2 work.*

**TASK 8** High -> Medium

*Reason: Manual testing is the best available method for alpha. The task is thorough (10 features + exploratory). Human error is possible but the methodology is sound for this maturity level.*

## Open Risks (Accepted for v0.1.2 Alpha)

**No React ErrorBoundary**

Medium

Uncaught render error crashes UI to white screen. Deferred to Sprint 2 per Boss decision 2026-03-28.

**No automated frontend tests**

Medium

Manual UAT only. Sprint 2 priority.

**No load/performance testing**

Low

Alpha release with limited user base. Acceptable.

**HACK ASN-4AFBDA in main.py**

Low

County name workaround. Pipeline fix tracked, deferred.

**Manual testing coverage gaps**

Medium

Mitigated by exploratory testing in TASK 8.

## Approvals

Enterprise Architect (GPT-4o)

\_\_\_\_\_ Date: \_\_\_\_\_

Implementation Engineer (Claude Opus 4.6)

\_\_\_\_\_ Date: \_\_\_\_\_

Boss / QA (Skip Snow)

\_\_\_\_\_ Date: \_\_\_\_\_