

Work for 4/3/2026

*Goal: Delaware enrichment end-to-end in dev, managed pipelines working,
GUI complete for provider search and clinical trials.*

Frontend

1. Install Playwright, configure headless Chrome for Claude SIT
2. SIT test: provider search summary message with working [Filter] and [next page] links
3. UAT Build 411 - FC-RESULT-MSG, fix what breaks
4. Build clinical trials summary pattern (GOV-011)
5. Wire travel info into provider result display
6. SIT test clinical trials UX

Pipeline

1. Resume pipeline cluster
2. Wire county_economic_enrichment (population, rural flag, economic data) into provider pipeline, run end-to-end on Delaware: enrich > embed > CopyToFrontEnd > verify indexes > sign off for promotion to QA

Build (last)

1. Build system code for Evaluate Care (front end), smoke test Find Care not broken

Generated 2026-04-03 by Claude. Subject to Boss prioritization.